

US LHC Accelerator Project		Baseline Change Request
BCR Number	6	
WBS	1.3 Superconducting Wire and Cable	
Title	Change milestone date: All cable production support equipment delivered to CERN	
Change Control Level	2	
Originator	R. Scanlan	
Date	4 February 1999	

Description of change

Shift level 2 milestone 2-1.3-1, *All cable production support equipment delivered to CERN*, from 1 March 1999 to 1 September 1999.

Reason for change

This milestone corresponds to the achievement of all level 3 milestones for the task 1.3.2 SC Cable Production Support. The date for this milestone is inconsistent with that of the latest corresponding level 3 milestone: 3-1.3.2-3C *Deliver eddy current flaw detector to CERN*, whose baseline date is 1 July 1999.

Impact on other sub-systems

None.

Impact on cost

None.

Impact on schedule

None. This change simply makes this milestone consistent with the baseline schedule.

Other impacts (ES&H, etc.)

None.

Change Control Board recommendation (if required)

US LHC Accelerator Project		Baseline Change Request
BCR Number	6	
WBS	1.3 Superconducting Wire and Cable	
Title	Change milestone date: All cable production support equipment delivered to CERN	
Change Control Level	2	
Originator	R. Scanlan	
Date	4 February 1999	

Approvals

Ronald M. Scanlan
R. Scanlan, WBS 1.3.2 Level 3 Manager

4 Feb 1999
Date

William C. Turner
W. Turner, LBNL LHC Laboratory Project Manager

8 Feb 1999
Date

J. Strait
J. Strait, Change Control Board Chair

26 Mar 99
Date

J. Strait
J. Strait, US LHC Accelerator Project Manager

26 Mar 99
Date

J. Yeck
J. Yeck, DOE LHC Project Manager

26 Mar 99
Date